AMENDMENT #2` THE STANDARD AGREEMENT FOR PROFFESSIONAL SERVICES NDRC CONSULTING SERVICES-PHASE II

THIS Amendment #2 ("Amendment #2) is entered into this 22 day of March 2023 by and between the County of Tuolumne (County) and Cox Consulting (hereafter "Consultant").

WHEREAS, on January 21, 2020, the County and the Consultant entered into a Standard Agreement for Professional Services (NDRC Consulting Services-Phase II) ("Agreement") to provide NDRC Consulting Services for the Community Resilience Center Project, Phase II; and executed Amendment #1 on August 2, 2022, and

WHEREAS, the term of the agreement ends March 31,2023; and

WHEREAS, the scope of work for the project will be increased and the termination date will be extended to complete the additional work; and

WHEREAS, Consultant has agreed to provide said extension of assistance.

NOW THEREFORE BE IT RESOLVED THAT THE PARTIES AGREE TO AMEND THE AGREEMENT AS FOLLOWS:

- 1.Paragraph 1 of the Agreement (Scope of Services) is amended as outlined in Attachment A to provide NDRC Consulting extended services related to the construction of the Community Resiliency Centers.
- 2. Attachment A attached hereto is added to Exhibit A of the Agreement.
- 3. Paragraph 2 of the Agreement (Time of Performance) is amended to extend the term of the Agreement from March 31, 2023 to December 31, 2023;
- 4. Paragraph 3 of the Agreement (Compensation and Reimbursement) is amended to add an amount not to exceed Twenty Thousand Dollars and No Cents (\$20,000.00) as compensation for the added obligations to the Scope of Work.
- 5. Except as amended herein, all other terms and conditions of the Agreement shall remain in full force and effect.

IN WITNESS WHEREOF, the parties hereon have executed this Amendment #2 to the Agreement dated on March 27, 2023.

Consultant:

County of Tuolumne:

Cox Consulting

County Administrator

ATTEST:	Date: March 21, 201	13/
Tanya Bruchacek		
Roard Clark		

Approved as to Legal Form

Christopher J. Schmidt,
Deputy County Counsel