AMENDMENT #4 TO THE STANDARD AGREEMENT FOR PROFESSIONAL SERVICES NDRC ARCHITECTURAL SERVICES – PHASE II

This Amendment #4 ("Amendment #4") is entered into this 2023 by and between the County of Tuolumne ("County") and Lionakis ("Consultant").

WHEREAS, on March 3, 2020, the County and the Consultant entered into a Standard Agreement for Professional Services ("Agreement") to provide architectural services for the Community Resilience Center Project, Phase II; and

WHEREAS, on April 7, 2020, the County and Consultant entered into Amendment #1 to Agreement to provide additional consulting services related to audio visual, radio, sustainability, and acoustical services for an amount not to exceed \$146,000.00; and

WHEREAS, on September 14, 2021, the County and Consultant entered into Amendment #2 to Agreement to provide re-design of the roof trusses of the large conference room for the amount not to exceed \$17,250; and

WHEREAS, on August 2, 2022, The County and Consultant entered into Amendment #3 to the Agreement to extend the term of the Agreement from September 30, 2022, to February 28, 2023; and

WHEREAS, Amendment #3 to the Agreement also added Seventy-Five Thousand and No Cents (\$75,000) as compensation for the added obligations to the Scope of Work and term.

WHEREAS, the completion of the Community Resilience Centers has been pushed back from September 2022 to December 2022; and

WHEREAS the County is now in need of additional architectural services from Lionakis to complete the construction of the building; and

WHEREAS, Consultant have submitted a proposal to extend their scope work through the completion of the construction of the Community Resilience Centers as part of their Architectural Services Agreement with the County.

NOW THEREFORE, THE COUNTY AND THE CONSULTANT AGREE as follows:

- 1. Paragraph 2 of this Agreement is amended to extend the term to May 31, 2023.
- 2. Except as amended herein, all other terms and conditions of the Agreement shall remain in full force and effect.

[signatures follow on next page]

IN WITNESS WHEREOF, the parties have executed this Amendment #4 as of the date written above.

COUNTY OF TUOLUMNE	CONSULTANT
By: Chair Board of Supervisors	Mike Davey Mike Davey Div. C=US. E-milke davey@llonakis.com, Ou=Llonakis. CN-Milke Davey Deler 2023.03.30 14:43:36-0700' By: Mike J. Davey Principal
ATTEST:	
By: Heather Ryan Tanya Bruchect Seal Deputy Clerk of the Board	
APPROVED AS TO LEGAL FORM:	
By: Christopher J. Schmidt Deputy County Counsel	

I hereby certify that according to the provisions of Government Code Section 25103, delivery of this document has been made.

TANYA BRUCHACEK
Executive Clerk
By: Aurio Suchacu